UNITED STATES ENVIRONMENTAL AGENCY
POLLUTION REPORT

REGION V
DATE: 11/18/94
FROM: Thomas C. Basso, On-Scene Coordinator, Region V
TO:
R. Karl, Chief, EERB, Chicago, IL......eoeveenenennn (VIA MAIL)
F. Rollins; Chief, EERB #3, Chicago, IL....ccecoe. (VIA MAIL)
J. Cisneros, Chief, ESS, Chicago, IL.............. (VIA MAIL)
VigSimon, . 08C; Chlcag®, Ili.. .« cewessin o sneeesonsssss (VIA MAIL)
D. Regel, B38, Chicago, IL..«isucssuvsnonnanvsssas (VIA MAIL)
A WBEYER ;. ORC, CHACHHD; ILi:iscisssbsssnssannisesss (VIA MAIL)
C. Bllen, OPA, €Chicago, IL......cccuevcsnnscnvennns (VIA MAIL)
SUBJECT: KING RIVER, LTD. (KRL)
POLREP NO.: POLREP2 SITE ID NO.: CX
RESPONSE AUTHORITY: CERCLA/ENFORCEMENT NPL STATUS: NON-NPL
PRP START DATE: April 4, 1994
1. SITUATION:

A PRP lead Time-Critical Removal Action began at the KRL site on
April 4, 1994. The site is located at 202 Vine Street in New
Boston, Scioto County, Ohio. KRL resides on a defunct steel mill
plant known as Edison Detroit Steel. An Administrative Order by
Consent was signed by one PRP on 12/93/93. To date, this party
has conducted a site investigation which included the sampling,
excavation, and stockpiling of PCB contaminated soil (above 25
ppm). The site investigation has resulted in an increase in the
initial soil stockpile volume from approximately 6000 tons to
25,000 tons. The estimated costs to date have been $750,000.
This stockpile is located in area 1 as designated within the AOC.
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In October 1994, a UAO was “signed—by=another—PRP. This party has
committed to the removal and disposal of the stockpiled soil via
railway to a TSCA regulated landfill. Costs for this phase are
estimated at $5,000,000. The transportation and disposal phase
is projected to last five to six months. To date 34 gondola
railcars/3000 tons of PCB contaminated stockpiled soil have been
transported to the disposal facility(Envirosafe) for disposal.
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